Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Virginia

@ Army - FORT EUSTIS/ VA321372032100 NPL Progressin FY97
Refer to page A-66
Siteswith Response Complete | 17 Investigation 21 6 0 REG $11,399 $328 $125 $0 | Yoo $2,409
High 4 Interim Actions 7(8) 0(0) $529 $22 $0 $0
o FYO01 $460
Sitesin Medium 1 Design 4 2 2 REG $1,490 $441 $35 $26
Progress Progress Planned for FY98-FY99
Low 3 RA-C 4 0 4 FUND $26,286 $1,489 $1,551 $2,476 || FY 02 $26
aaneRik aluated 2 0 5 5 $40 3
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $205
Not Required 2 LTM 0 4 4 $197 $197 $476 $154
Total Number of Sites 27 Total $39,946 $2,522 $2,227 $2,659 || FY 98-2006* * $11,218
@ Army- FORT LEE / VA321372050200 Progressin FY97
Completed RI/FSat FTLE-18,24,25,26. Began RI/FS at
Siteswith Response Complete 17 Investigation 18 13 0 FUND $8,501 $1,164 $60 $57 (| Eyoo $116|| FTLE-05. Began RI/FSat FTLE-06. RI begunat FTLE- 15,
16,29, 11.
High 5 Interim Actions 0(0) 0(0) FUND $243 $0 $430 $0
o FYO1 $1,287
Sitesin Medium 5 Design 1 0 9 FUND $387 $28 $0 $0
Progress Progress Planned for FY98-FY99
_Reative Risk Low 3 RA-C ’ 0 9 FUND 81,347 8 %0 $1110 | FY02 $o77 Complete RI/FSat (FTLE-06). Begin RD at FTLE-17.
Category Not Evaluated 0 RA-O (LTO) 0 1 5 $8 $0 $70 $0 Complete IRA at FTLE-05. Conclude expanded RI at
FY03 $119|| FTLE-05.
Not Required 1 LTM 0 0 12 $6 $6 $0 $95
Total Number of Sites 31 Total $10,492 $1,201 $560 $1,262 || FY 98-2005** $7,477
@ Army- FORT MYER / VA321022062600 Progressin FY97
Soil vapor extraction in operation for sites 01, 04, & 09.
Siteswith Response Complete 6 Investigation 6 1 0 TECH $40 $0 $25 $0 EYO00 $267 catalytic oxidation operated. Approval obtained for the SVE
system. Submited monthly reports. Developed gw risk
High 0 Interim Actions 3(4) 0(0) $1,427 $0 $0 $0 $168 assessment done. Disposed contaminated soil from site 01
. FYO01
Sitesin Medium 1 Design 3 0 1 REG $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 3 0 1 TECH $830 $0 $0 $194 | FY 02 $115 A )
_Relative Risk pprova obt_al ned for closure of the SyE Q/_stem. operate
Category Not Evaluated 0 RA-O (LTO) 1 0 1 $439 $100 $25 $0 vapor extraction through FY9_7. Negotiate with VADEQ for
FYO03 $82 || gw closure based on the gw risk assessment developed.
Not Required 0 LTM 0 1 1 $0 $0 $0 $73
Total Number of Sites 7 Total $2,736 $100 $50 $267 || FY 98-2001** $1,819
‘ Army - FORT PICKETT / VA321402070500 RAB BRAC 1995 Progressin FY97
Refer to page A-72
Sites with Response Complete 3 Investigation 4 61 0 $2,804 $1,941 $2,184 $632 || Fyoo $6,410
High 0 Interim Actions 1) 1(2) $0 $0 $231 $0
o FYO01 $6,415
Sitesin Medium 0 Design 0 0 6 $0 $0 $67 $156
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 1 1 28 $136 $0 $4 $2,055 || FY 02 $325
-Relative Risk Seted o o % % % %
Not Evaluat 62 RA-O (LTO 0
Category (LTO) FYo3 $205
Not Required 0 LTM 0 0 12 $0 $0 $52 $91
Total Number of Sites 65 Total $2,940 $1,941 $2,538 $2,934 || FY98-2001** $19,393

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-1




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Virginia

@ Army - FORT STORY / VA321372087500

Progressin FY97
COMPLETED REMEDIAL INVESTIGATION AT THREE

Siteswith Response Complete 7 Investigation 7 4 0 FUND $2,913 $0 $20 $0{| Eyoo $95|| SITES. VDEQ REQUESTED ADDITIONAL RISK
ASSESSMENTS. AWAITING COMMENTS FROM
High 0 Interim Actions 5(6) 0(0) $0 $0 $0 $0 4122 STATE. CONDUCTED SAMPLING AT LF 2.
o FYO1
Sitesin Medium 4 Design 2 0 1 FUND $520 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 2 0 ! FUND $1.841 %0 %0 $0|f FYo02 6| FINALIZE RI AT 3SITES. SUBMIT ANALYTICAL
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % RESULTSTOVDEQ.
Not Required 0 LTM 0 1 1 $37 $37 $0 $83
Total Number of Sites 1 Total $5,311 $37 $20 $83 || FY 98-2003* * $1,854
4@ Army - RADFORD AAP / VA321382073000 Progressin FY97
Completed IRA at SWMU 43. Completed IRA at SWMU
Siteswith Response Complete 6 Investigation 10 33 0 REG $5,126 $148 $806 $0 | Fyoo $3.365| 68 Began SWMU 54 CMS. Got ESPS contracting in place
! for self-execution. Conduct groundwater monitoring.
High 23 Interim Actions 5(5) 0(0) FUND $15 $15 $1,863 $3,171
o FYO1 $6,082
Sitesin Medium 4 Design 2 1 27 $27 $0 $25 $300
Progress Progress Planned for FY98-FY99
_Relative Risk Low 10 RA-C 4 0 30 $53 %0 %0 $0|f FY02 $4.932 1 5 i remedial action for SWMU 54 and SWMU 39.
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Co_mpl_ete study at NEw River Unit to determine if remedial
FYO03 $6,165 || action iswarranted. WE MUST DO THISTO PREVENT
Not Required 0 LTM 0 4 16 $360 $336 $160 $156 NPL LISTING WHICH ISUNDERWAY .
Total Number of Sites 43 Total $5,581 $499 $2,854 $3,627 || FY 98-2028** $72,355
‘ Army - VINT HILL FARMS STATION / VA321382093100 RAB BRAC 1993 Progressin FY97
Refer to page A-196
Siteswith Response Complete 7 Investigation 14 24 0 REG $6,082 $0 $427 $0 ([ Fyoo $225
High 4 Interim Actions 5(6) 4(4) REG $0 $0 $0 $0
o FYO1 $230
Sitesin Medium 10 Design 7 2 2 REG $200 $200 $23 $0
Progress Progress Planned for FY98-FY99
Low 8 RA-C 5 7 22 REG $2,155 $2,155 $1,495 $1,564 | FY02 $231
-Relative Risk Seted 1 o % % % %
Not Evaluat 9 RA-O (LTO 0
Category (LTO) FYo3 $25
Not Required 0 LTM 0 0 2 $0 $0 $0 $7
Total Number of Sites 38 Total $8,437 $2,355 $1,945 $1,571 || FY 98-2001** $4,446
‘ Army - WOODBRIDGE ARMY RESEARCH LABORATORY /VA321382098100 RAB BRAC 1991 Progressin FY97
Refer to page A-206
Siteswith Response Complete | 25 | Investigation 3 1 0 $4,459 $0 $0 $0| Fyoo $51
High 5 Interim Actions 11(11) 3(3) $22 $0 $3 $0
o FYO1 $51
Sitesin Medium 3 Design 3 10 1 $159 $0 $59 $0
Progress Progress Planned for FY98-FY 99
Low 15 RA-C 8 3 11 $2,784 $200 $1,936 $194 || FY02 $51
-Relative Risk Seted o o % % % pom
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo3 $51
Not Required 0 LTM 0 0 10 $485 $0 $93 $46
Total Number of Sites 49 Total $7,909 $200 $2,091 $245 || FY 98-1998* * $3,757

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Virginia

’ Navy - CRANEY ISLAND FISC / VA317002758600

Progressin FY97

Cleanup of sites 1& 2 are completed. Site4 hasapilot test
Siteswith Response Complete 7 Investigation 17 0 1 $5,893 $81 $0 $0 EYO00 $554 under design. Due to widespread contamination, Site 3 was
not remediated.
High 5 Interim Actions 1) 2(2) $0 $0 $0 $0
o FYO1 $551
Sitesin Medium 2 Design 8 1 0 $681 $0 $34 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 4 4 2 $10.127 $o41 $168 $0| Fy02 Site 4 pilot test will beimplemented. Further study should
Category Not Evaluated 1 RA-O (LTO) 0 2 2 $299 $59 $262 $405 £v03 ss31 be done on sites 3 and 8 to determine a need for cleanup.
Not Required 3 LTM 0 1 7 $144 $126 $140 $131
Total Number of Sites 18 Total $17,144 $907 $604 $536 || FY 98-2007** $4,914
’ Navy - DAHLGREN NAVAL SURFACE WARFARE CENTER / VA317002468500 RAB NPL Progressin FY97
Refer to page A-35
Siteswith Response Complete 32 Investigation 37 22 7 $9,736 $114 $53 $198 ([ Fyoo $1,091
High 17 Interim Actions 10(10) 8(8) $1,893 $1,210 $190 $230
o FYO1 $102
Sitesin Medium 14 Design 3 5 21 $966 $521 $686 $93
Progress Progress Planned for FY98-FY99
Low 3 RA-C 1 3 25 $6,271 $4,580 $4,476 $2,875|| FY02 $460
aaneRik aluated 0 3 $0 $0 $100 $0
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo3 $175
Not Required 0 LTM 0 0 7 $0 $0 $0 $70
Total Number of Sites 66 Total $18,866 $6,425 $5,505 $3,466 || FY 98-2016** $27,050
‘ Navy - LITTLE CREEK NAB / VA317002248200 RAB Progressin FY97
Siteswith Response Complete | 18 Investigation 27 2 7 $2,847 $96 $706 $995 [[ Fy 00 $2,731
High 12 | Interim Actions 5(5) 4(4) $232 $0 $0 $0
o FYO1 $2,252
Sitesin Medium 3 Design 8 3 7 $459 $204 $0 $111
Progress Progress Planned for FY98-FY99
Low 0 RA-C 9 1 10 $7,551 $1,165 $112 $0([ Fyo2 $1,811
paaveRisk aluated 3 1 $478 $400 $785 $390
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo3 $1,013
Not Required 3 LTM 0 3 12 $371 $137 $118 $47
Total Number of Sites 36 Total $11,938 $2,002 $1,721 $1,543 || FY 98-2013** $21,458
‘ Navy - NORFOLK NAVAL BASE / VA317002741400 RAB Proposed NPL Progressin FY97
Refer to page A-138
Siteswith Response Complete 18 Investigation 31 6 20 $13,382 $121 $206 $755|[ Fy 0o $1,346
High 13 | Interim Actions 10(11) 10(13) $1,561 $3 $1,765 $0
o FYO1 $1,321
Sitesin Medium 15 Design 8 0 15 $1,804 $48 $168 $49
Progress Progress Planned for FY98-FY 99
Low 5 RA-C 11 6 12 $49,553 $6,049 $0 $1,876 || FY02 $932
paaveRisk aluated 5 6 $444 $228 $798 $742
Not Evaluat 1 RA-O(LTO 3
Category (LTO) FYo3 $1,405
Not Required 5 LTM 7 1 22 $224 $224 $28 $146
Total Number of Sites 57 Total $66,968 $6,673 $2,965 $3,568 || FY 98-2021** $34,841

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Virginia

4@ Navy - NORFOLK NSY / VA317002481300 RAB Progressin FY97
Completed Phase Il RI/FS/RA for OU4; initiated Phase |
Siteswith Response Complete 18 Investigation 18 8 0 $4,986 $1,561 $337 $0 | Fyoo $1,583|| Rl @ OUs1and 2; completed the EE/CA for Site5 Free
! Product Removal; final Site 5 Design submitted for
High 6 Interim Actions 0(0) 1) $604 $604 $0 $563 regulatory review; fully delineated areal extent of wastes at
. FYO1 $1,090|| oU 3.
Sitesin Medium 2 Design 0 0 6 $78 $0 $0 $171
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 6 $826 $0 $0 $0| Fy02 $1,201 Complete Ph. || RI/FS/RA for OUs2 & 3; complete free
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $279 $240 product recovery at Site 5; remove contaminated media at
egory FYO03 $1,972|| Site9; initiate Ph. |1 RI for Site 5 soil; complete NFA ROD
Not Required 0 LTM 0 0 6 $0 $0 $0 $6 for OU 4; fully investigate potential disposal areas as noted
in EPIC Study.
Total Number of Sites 26 Total $6,494 $2,165 $616 $980 || FY 98-2012** $23,540
@ Navy - OCEANA NAS/ VA317002460600 RAB Progressin FY97
Inititated pilot tests for SWMUs 1, 2E (31) and 24.
Sites with Response Complete 23 Investigation 36 3 0 $4,049 $0 $140 $0 || ryoo $1,043 || Developed long term monitoring plans.
High 7 Interim Actions 6(6) 8(9) $1,480 $268 $0 $0
. FYO1 $1,061
Sitesin Medium 3 Design 19 0 0 $298 $9 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C u 2 0 $7.508 $490 $0 $0| Fy02 $990 Based on pilot results, full scaleimplementatiion will be
Not Evaluated 0 RA-O (LTO 1 5 7 $766 $580 $913 $849 inititated
Category (LTO) FYo3 $938
Not Required 5 LT™M 0 2 17 $68 $68 $15 $238
Total Number of Sites 39 Total $14,169 $1,415 $1,068 $1,087 || FY 98-2009** $8,631
‘ Navy - QUANTICO MC COMBAT DEVELOPMENT COMMAND / VA317302472200 NPL Progressin FY97
Refer to page A-159
Siteswith Response Complete | 6 Investigation 9 6 85 $4454]  $1,379|  $1,632 $190 [ Fy 0o $2,253
High 16 | Interim Actions 9(13) 2(2) $9,022 $2,534 $0 $0
. FYO1 $1,202
Sitesin Medium 67 Design 4 0 49 $98 $0 $35 $100
Progress Progress Planned for FY98-FY99
o Low 0 RA-C 3 0 49 $18,318 $0 $0 $310([ FYo2 $6,983
-Relative Risk Seted 1 5 % % % %
Not Evaluat 10 | RA-O(LTO 1
Category (LTO) FYo3 $2,560
Not Required 1 LT™M 0 0 7 $0 $0 $288 $283
Total Number of Sites 100 Total $31,892 $3,913 $1,955 $883 || FY 98-2020** $104,100
4@ Navy - ST JULIEN'S CREEK ANNEX / VA317002758100 Progressin FY7
Siteswith Response Complete 0 Investigation 0 4 8 $974 $0 $168 $293|[ Fyoo $551
High 5 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO1 $1,153
Sitesin Medium 7 Design 0 0 9 $0 $0 $0 $258
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 7 $0 $0 $0 $0|[ Fyo2 $216
-Relative Risk Seted o 3 % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $1512
Not Required 0 LTM 0 0 6 $0 $0 $0 $0
Total Number of Sites 12 Total $974 $0 $168 $551 || FY98-2013** $12,808

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Virginia

’ Navy - WILLIAMSBURG FISC CHEATHAM ANNEX / VA317002460500

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete | 9 Investigation 9 3 0 $844 $0 $0 $865 [ Fy 00 $155
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $400
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 1 0 3 $0 $0 $0 $0|[ FYo2 $60
-Relative Risk prop— o > % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo03 $60
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 12 Total $844 $0 $0 $865 || FY98-2012** $2,617
’ Navy - YORKTOWN FISC FUELSDIVISION / VA317002756700 Progressin FY97
Siteswith Response Complete | 20 | Investigation 21 0 0 $4,258 $59 $0 $0|| Fyoo $908
High 1 Interim Actions 1) 1(2) $0 $0 $0 $0
o FYO1 $905
Sitesin Medium 0 Design 2 0 0 $74 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 1 $3,804 $0 $2,571 $0|[ FYo2 $894
aaneRik aluated 0 1 $180 $180 $0 $013
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo03 $895
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 21 Total $8,316 $239 $2,571 $913 || FY 98-2012** $16,199
‘ Navy - YORKTOWN NAVAL WEAPONS STATION / VA317002417000 RAB NPL Progressin FY97
Refer to page A-209
Siteswith Response Complete | 14 Investigation 19 29 0 $11,088 $1,748 $84 $1,230 (| Fy 00 $1,828
High 26 | Interim Actions 12(12) 2(2) $1,573 $5 $0 $0
o FYO1 $2,331
Sitesin Medium 4 Design 6 0 28 $1,353 $203 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 3 4 30 $8,576 $1,355 $1,775 $689 || FY02 $2,542
aaneRik aluated 0 14 $0 $0 $0 $0
Not Evaluat 2 RA-O(LTO 2
Category (LTO) FY03 $1,339
Not Required 0 LTM 0 1 24 $0 $0 $174 $287
Total Number of Sites 48 Total $22,590 $3,311 $2,033 $2,206 || FY 98-2019** $31,171
‘ Air Force- LANGLEY AIR FORCE BASE / VA357212447700 RAB NPL Progressin FY97
Refer to page A-106
Siteswith Response Complete 15 Investigation 22 23 0 FUND $13,834 $750 $2,570 $0 || ryoo $5,346
High 21 | Interim Actions 5(5) 3(3) $5,258 $2,840 $0 $0
o FYO1 $5,890
Sitesin Medium 2 Design 8 0 5 TECH $11,021 $917 $0 $702
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 5 8 8 TECH $6,497 $1,448 $0 $8,507 || FY02 $3,054
aaneRik aluated 3 1 $2,103 $398 $546 $473
Not Evaluat 0 RA-O(LTO 0 g
Category (LTO) FY03 $4,328
Not Required 6 LTM 0 2 21 $2,999 $0 $462 $1,174
Total Number of Sites 45 Total $41,712 $6,353 $3,578 $10,856 || FY 98-2005* * $44,337
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Virginia

’ Air Force- RICHMOND IAP BYRD FIELD / VA357282490400

Progressin FY97

Funding shortfalls delayed the initiation of aremedial
Siteswith Response Complete 2 Investigation 2 4 0 FUND $1,797 $0 $0 $0 || ryoo $0 || investigation on four sites.
High 0 Interim Actions 0(0) 0(0) $42 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 4 $180 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 2 RAC 2 0 4 $630 $0 $0 $0|| Fyo2 $0 Fundi ng ;hortfgl Is are anticipal_ed to continue to delay the
Category Not Evaluated | 0 | RA-O(LTO) 0 0 3 $0 $0 $0 $0 £v03 % remedial investigation at four sites.
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 6 Total $2,649 $0 $0 $0 || FY 98-2007** $2,906
’ Defense L ogistics Agency - DEFENSE SUPPLY CENTER RICHMOND / VA397152075100 NPL Progressin FY97
Refer to page A-44
Siteswith Response Complete | 20 | Investigation 27 5 0 $12,331 $1,134 $0 $0|| Fyoo $2,610
High 4 Interim Actions 5(6) 1(2) $4,062 $550 $0 $0
o FYO01 $3,797
Sitesin Medium 1 Design 6 6 5 $4,478 $1,720 $450 $623
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 7 1 10 $4,109 $1,417 $4,898 $6,264 || FY 02 $2,812
ikt aluated 1 3 $450 $0 $75 $442
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $3,176
Not Required 1 LTM 0 2 1 $20 $20 $0 $0
Total Number of Sites 32 Total $25,450 $4,841 $5,423 $7,329 || FY98-2015** $32,593
4@ FUDS- FT LEE / VA39799F776900 Progressin FY 7
Siteswith Response Complete | 0 Investigation 2 0 1 $11 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 1 1 FUND $242 $242 $65 $0[| FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $253 $242 $65 $0 || FY 98-2039** $22,380
‘ FUDS - NANSEMOND ORD DEPOT / VA39799F 156700 RAB Progressin FY97
Field work for EE/CA Study for potential OE contamination
Siteswith Response Complete 0 Investigation 4 0 3 TECH $2,170 $660 $922 $0 EYO00 $1.329 completed. Restoration Advisory Board established in
! FY97. Sl work begun at the James River Beach Front
High 2 Interim Actions 2(2) 1) $476 $10 $115 $365 disposal area.
o FYO01 $392
Sitesin Medium 0 Design 0 2 2 $52 $0 $11 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 2 2 $0 $0 $200 $0|| Fyo2 $1194 Complete EE/CA study and issue Action Memo. Complete
Cat Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Sl and establish erosion control at the Beach Front Area.
egory FYO03 $3,709 || Begin and have preliminary results from HTRW
Not Required 1 LTM 0 0 5 $0 $0 $0 $0 investigation at various sites on former depot (burning
grounds, horseshoe shaped pond, etc).
Total Number of Sites 7 Total $2,698 $670 $1,248 $365 || FY 98-2018** $42,749

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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